

PROJECT CONTROLS

Scheduling Support

Client:

Large Energy Company

Location:

Jackson County, MI

Completion Date:

March 2024

Project Summary:

Provided Scheduling & Planning support for a large solar project and developed baseline scheduling for customer.